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PROJECT UPDATE

Valleycrest Landfill Superfund Site

NEIGHBORS WANT
TO KNOW

Perimeter air monitoring
for dust and odor
continues and there have
been no readings above
federal standards during
the monitoring period.
Additionally, our crews
water the roads within
the site and control

dust from impacting

the surrounding areas.

As we head into winter,

our limited crew will work
shorter hours and fewer
days each week. Our winter
work will look different

to our neighbors than

what they've seen this

fall. We will be crushing
concrete remains from an
historic quarry structure
and installing fencing to
prepare the site for the cap
installation in 2023.

HAPPENING NOW

Here is what has been happening since our last Project Update in
late October 2022:

*  Our crews completed the relocation of material from Disposal Area 4,
moving that material to Disposal Areas 3 and 5 and we completed liner
installation in those same areas (except two acres in Disposal Area 5.)
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*  We have nearly completed spreading a 12-inch sand drainage layer
and a 6-inch cap protection layer in Disposal Areas 3 and 5. These two
layers are placed on top of the two-layer geosynthetic liner system that
we reported on in the last two issues of the Project Update. Then a
6-inch vegetative layer, commonly called topsoil, will be placed on top
to support vegetation growth. Covering the liner with the sand drainage
and fill layers has been the primary task since the last Project Update.
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» At project start, our crews stripped the site of
surface materials and stockpiled vegetation and
topsoil in Disposal Area 2. We are using a screening
machine (green device in the photo to the left) to
remove large sticks, rocks and debris not suitable
for use as topsoil. The finer material pile to the
right can be used as topsoil. The material in the
pile on the left is unsuitable and will not be used.
Application of screened topsoil is nearly complete
in Disposal Area 3 and we are now starting in
Disposal Area 5.

We also began construction of the pad that will support the leachate
storage tank and the landfill gas collection flare when it is completed
in 2023.

* As sections of the sand and fill

HAPPENING NEXT layers are completed, our crews
are trenching then burying
piping for both landfill gas and
leachate collection. Ultimately,
the landfill gas pipes will be
» Trenching and installation of landfill gas and leachate control attached to a vacuum system

system and leachate system lines in Disposal Areas 3 and 5. that connects to the flare and
the leachate pipes will connect
to a storage tank.

Here is what our crews will work on next:

+ Completion of the sand drainage, fill and vegetation layers in
Disposal Areas 3 and 5.

* Application of a hardy ground cover and mulch on exposed soils
as temporary cover.

» Completion of the leachate storage tank and the flare pad.

ADDITIONAL INFORMATION RESOURCES
. Valleycrest Landfill Site Group (VLSG) information line: 937-560-2869

. USEPA website: www.epa.gov/superfund/north-sanitary-landfill

. Email USEPA Community Involvement Coordinator Heriberto Leon: leon.heriberto@epa.gov
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